

Project Management for Engineers

GoSkills online course syllabus

Monday, July 14, 2025

Skill level

Intermediate

Lessons

45

Accredited by

CPD

Pre-requisites

None

Versions supported

PMBOK 7th Edition

Video duration

3h 56m

Estimated study time

23h for all materials

Instructor

Ray Sheen

Project Management Context

1

Circles of Project Management

Circles of project management are a framework for considering different project management aspects. Based upon project and organizational considerations, some aspects may be emphasized and others de-emphasized.

2

Methods and Models

Project managers use models and methods to organize the management approach and execute the project management activities.

3

Project Tailoring

Project tailoring is the modification of a standard project management methodology to reduce risk by accommodating the unique business and project characteristics of the project.

4

Project Management Methodology

There are many approaches to project management, each with strengths and weaknesses. Understanding the major approaches will assist the organization in the selection of the approach that is appropriate for the unique project goals and constraints.

Project Initiation

5

Project Boundaries

Learn how to quickly identify project boundaries using the W questions.

6

In-Frame/Out-of-Frame

In-Frame/Out-of-Frame is a technique for clarifying project boundaries by listing both the activities and deliverables that are in scope for the project and listing the activities that are not required as part of the project.

7

Stakeholders

The Project Stakeholders' support is essential for project success. Project Stakeholders set the goals for the project and will ultimately determine whether the project is considered a success or failure.

8

Project Leader

The Project Leader is responsible for ensuring the project team executes the project.

9

Core Team

Most large projects are managed by a cross-functional core team. Core team members have a dual responsibility; they are responsible for the project achieving its goals and they are responsible to ensure that the project complies with their function's standards and best practices.

Scope Planning

10

Primary Constraint

The approach taken when planning a project should be based upon the primary project constraint. Attributes of that constraint are planned first and then other aspects of the project are planned to support the primary constraint.

11

Project Phases

Projects are often organized into phases. Phases provide structure and logic to the project and aid the project team and management to track progress.

12

Progressive Elaboration

Progressive elaboration is the principle of steadily adding detail to the project plan as more information becomes available.

13

Project Deliverables

Learn how to identify project tasks and activities using the deliverables deployment technique.

14

Task Description

Task Descriptions are the statements of scope for each of the project activities. They are written in the format of "action – completion point."

15

WBS Dictionary

The WBS Dictionary is a table or spreadsheet that is organized by project task and contains all project planning details.

Schedule Planning

16

Milestone Schedule

Understand when and how to use a milestone schedule on a project. Learn how to create a milestone schedule.

17

Gantt Chart

Understand when and how to use a Gantt chart on a project. Learn how to create a Gantt chart.

18

Task List Schedule

A Task List Schedule is a schedule format used to communicate tasks with dates to extended team members or those who do not have a major role in the project.

19 Kanban Schedule

A Kanban Schedule is a project scheduling tool for managing a batch of similar items that must be processed through the same project steps.

20 Network Diagram

A network diagram is a project scheduling technique that shows the relationship between tasks by depicting project activities as a flowchart.

Resource Planning

21 Project Budget

Understand what is normally shown in a project budget. Learn how to create a time-phased project budget.

22 Responsibility Matrix

The Responsibility Matrix is a project management tool for correlating project work assignments with project team members.

Estimating

23 Estimating Uncertainty

Project plans are built with an accumulation of estimates, each of which has a level of uncertainty associated with it. The level of uncertainty is a major contributor to the accuracy of the plan and the amount of project risk.

24 Estimating Techniques

The most commonly used techniques for creating project estimates are analogous estimates, bottom-up estimates, three-point estimates, and using a parametric model.

25 Effort-Duration-Money

Project estimates of effort, duration, and money are interrelated. Based upon the cost and availability of the resources involved, once you have one of the estimates, you can derive the other two.

26 Time Box

Time Boxes are an estimating technique that sets a finite time for a task or task group. The amount of scope that is completed is variable. Whatever scope is done when the time box ends is the amount of scope for that activity on the project.

Project Risk

27 Positive and Negative Risk

Understand the difference between positive and negative risk. Learn the major steps of project risk management.

28 Risk Identification

Risk Identification is the practice of identifying positive and negative conditions that may occur within the project and impact project objectives.

- 29 Negative Risk Response**
Negative Risk Response is determining what actions the project will take to address risk threats.
- 30 Positive Risk Response**
Positive Risk Response is determining what actions the project will take to address risk opportunities.
- 31 Contingency and Triggers**
Contingencies are potential risk response actions that will only be implemented if some triggering event or condition has shown that the risk probability has gone from unlikely to likely.

Project Execution

- 32 Team Building**
Project Team Building is a process that the Project Core Team normally goes through to improve team coordination and decision making.
- 33 Communication Management**
Project Communication Management is a very broad term that refers to all of the communication activities associated with the project. Communication is a key attribute of project management.
- 34 Task Accountability**
Task Accountability is the project management activity associated with ensuring the successful completion of project activities.
- 35 Quality Control - Quality Assurance**
Quality management on projects are processes and tools that aid the project core team and the organization in their effort to both do the right things and do things the right way on projects. It includes a focus on both corrective actions and preventive actions.
- 36 Contractor and Vendor Execution**
Contractors and vendors are often used to accomplish project tasks. The complexity, uniqueness, and uncertainty of the activity will determine the nature of the relationship between the project team and the contractor or vendor.

Project Control

- 37 Project Dashboards**
Learn how to create and use a project dashboard to communicate project status with both management and your project team.
- 38 Management Meetings**
Project Management Reviews are the formal documented meetings held periodically between senior management and the project team.
- 39 Technical Reviews**
Project technical reviews are formal decision meetings between team members and a panel of subject matter experts.

- 40** **Scope Creep**
Scope creep is the uncontrolled expansion to project scope without adjustments to time, cost, and resources.
- 41** **Issue Resolution**
Issues are any request, complaint, or unexpected condition that leads to unplanned, but in scope, work that must be accomplished on a project. They normally result in the need to implement a workaround in order to resolve them.
- 42** **Project Change**
A formal documented modification to the project baseline, boundaries, or an artifact.

Project Closeout

- 43** **Stakeholder Acceptance**
Understand how to gain stakeholder acceptance during project closeout and learn how to create and use a Punch List.
- 44** **Transition to Business**
To fully realize the benefit of a project, often business systems need to change to implement the project results. This transition can be a challenging aspect of the project.
- 45** **Lessons Learned**
Lessons Learned are a retrospective look at a project, or phase of a project, to identify best practices to be repeated and performance gaps to be improved.

[Go to GoSkills.com](https://www.goskills.com)